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Chief, Procurenent bivisicn, Gi

Chief, Inzineering Division, U6

25X1

Contract lice XG=E48, %J

Memorandun dated 9 August 1955 from Contracting (fficer to
Chief, Engineering Divislon, UG

fief

€

1. It is the opinicn of the Engineering Divislon that tLhe subjecl
conbractorts perforunance under this contraci was generally satisfactory,
anicept for the failure to meet the delivery schedules. UYhis difficulty
ray have been parbially due to extremely rigid specifications (which, in
one instance, were relaxed) ami to the failure of & subcontractor to
cupply necessary couponents.

2+ in accordance with subeparagraph (c) of the referenced wmemorandum
the following information ie offered for your consideration. The subject
cunbractor, however Sustified, is and has Deen consistently late in delivery
of equipument manufactured under present and past Agency contracts. Gince
this failing is more evident on development type contracts, it is believed
that erronecus developmental time estinales are directly the cause 0f the
aforenentioned difficulty. In contrast {0 the sbove, the contractor is
{ound to be willing, conscientious, and devoted to produsin; the deaired
dtews The high quality standards adhered (o would tend io cutweigh the
conbractorts shortcomingse

S« Ghevefore, the Engineering Division is Dasically satisfied with
the abilities exhivited in the contractor's performance under production
and service Uype contracise The subject contractor is also considered
capable of perfoerming efficlently under certain types of development
conbracts where expeditiously wise and where technical requirenents are
dizited.
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